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ESTIMATE RUN 08/23/2006

ESTIMATE SUMMARY 13:33:22
CONTID: C14081 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 14081-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 174.( DAYS TIME ALLOW: 175 WORK DAYS
Bridge Replacements on I-25 PERCENT TIME: 99.43 ORIG TIME ALLOW: 175 WORK DAYS
PROJECT NO: BR 0251-162
Bridge Replacements on I-25
NAME OF ROAD: 025A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 08/08/2006 DATE TIME STARTED 11/10/2005
7926 S. Platte Canyon Road DATE LET 09/29/2005 DATE WORK BEGAN
DATE AWARDED 10/19/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/09/2005 DATE ACCEPTED
LITTLETON CO 80128-59°303-979-9330 DATE NOTICE TO PROCEED 11/10/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,247,048.70 PARTICIPATING $ 3,796,751.33 S 234,841.70
AWARD PROJECT AMT: $  4,182,533.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 89.40% TOTAL EARNINGS 3,796,751.33 234,841.70
FUNDS AVAILABLE: $ 450,297.37 STOCKPILED MATERIALS 4,681.60 0.00
GROSS EARNINGS 3,801,432.93 234,841.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -62,738.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,738,694.93 234,841.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,738,694.93 234,841.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 234,841.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00027
0020 202-00090
0025 202-00226
0030 202-00240
0035 202-00810
0040 202-01000
0045 202-01130
0050 202-01300
0055 203-00010

C14081
14081-BID
BR 0251-162
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF RIPRAP

REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

(SPECIAL)

REMOVAL OF ASPHALT MAT

(PLANING)

REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,100.000 1,280.300
cy 819.700 2,459.10
3.00000 2,100.000 6,300.00
0065 203-01100 PROOF ROLLING 100.000 4.000
HOUR 0.000 0.00
110.00000 4.000 440.00
0070 203-01500 BLADING 100.000 2.800
HOUR 0.000 0.00
125.00000 2.800 350.00
0075 203-01510 *BACKHOE 100.000 38.000
HOUR 0.000 0.00
130.00000 38.000 4,940.00
0080 203-01594 COMBINATION LOADER 100.000 2.000
HOUR 0.000 0.00
100.00000 2.000 200.00
0085 207-00205 TOPSOIL 4,800.000 0.000
cy 4,800.000 26,400.00
5.50000 4,800.000 26,400.00
0090 208-00005 *EROSION LOG 200.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0095 208-00020 *SILT FENCE 4,000.000 1,210.000
LF 0.000 0.00
1.20000 1,210.000 1,452.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0105 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.930
LS 0.070 210.00
3,000.00000 1.000 3,000.00
0110 210-00473 *RESET TV CAMERAS (POLE MOUNTED CAMERA) 1.000 0.000
EACH 0.000 0.00

750.00000 0.000 0.00



CONTID: C14081 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00006 *SEEDING (NATIVE) 12.000 0.000
ACRE 12.000 10,800.00
900.00000 12.000 10,800.00
0120 212-00047 *SOIL PREPARATION (SPECIAL) 10.000 0.000
ACRE 10.000 5,000.00
500.00000 10.000 5,000.00
0125 213-00002 *MULCHING (WEED FREE HAY) 15.500 3.500
ACRE 12.000 8,400.00
700.00000 15.500 10,850.00
0130 213-00061 *MULCH TACKIFIER 3,700.000 700.000
1B 3,000.000 6,000.00
2.00000 3,700.000 7,400.00
0135 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 540.000 0.000
sy 540.000 1,026.00
1.90000 540.000 1,026.00
0140 217-00020 HERBICIDE TREATMENT 8.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0145 218-00000 NOXIOUS WEED MANAGEMENT 0.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0150 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0155 304-06007 AGGREGATE BASE COURSE (CLASS 6) 9,500.000 9,299.890
cy 0.000 0.00
22.00000 9,299.890 204,597.58
0160 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 0.000
TON 15.820 1,977.50
125.00000 15.820 1,977.50
0165 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,444.000 6,562.230
TON 0.000 0.00

49.00000 6,562.230 321,549.27



CONTID: C14081 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 2,817.000 1,928.090
TON 0.000 0.00
54.00000 1,928.090 104,116.86
0175 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,816.000 3,000.000
GAL 0.000 0.00
1.00000 3,000.000 3,000.00
0180 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 3,890.000 1,630.800
sy 2,259.200 6,777.60
3.00000 3,890.000 11,670.00
0185 506-00212 RIPRAP (12 INCH) 2,300.000 1,013.400
cY 1,286.600 90,062.00
70.00000 2,300.000 161,000.00
0190 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,175.000 1,425.000
LF 1,750.000 36,750.00
21.00000 3,175.000 66,675.00
0195 606-01370 *TRANSITION TYPE 3G 4.000 2.000
EACH 2.000 2,000.00
1,000.00000 4.000 4,000.00
0200 606-01380 *TRANSITION TYPE 3H 4.000 1.000
EACH 1.000 800.00
800.00000 2.000 1,600.00
0205 606-01460 *MEDIAN TERMINAL 4.000 4.000
EACH 0.000 0.00
4,000.00000 4.000 16,000.00
0210 606-02005 *END ANCHORAGE (FLARED) 2.000 1.000
EACH 1.000 1,500.00
1,500.00000 2.000 3,000.00
0215 607-00005 *END POST 8.000 0.000
EACH 6.000 2,100.00
350.00000 6.000 2,100.00
0220 607-00010 *CORNER AND LINE BRACE POST 14.000 0.000
EACH 14.000 1,750.00

125.00000 14.000 1,750.00
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PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 5,985.000 0.000
LF 5,985.000 7,780.50
1.30000 5,985.000 7,780.50
0230 607-11580 *FENCE (TEMPORARY) 2,365.000 1,534.000
LF 0.000 0.00
1.30000 1,534.000 1,994.20
0235 612-00001 DELINEATOR (TYPE I) 26.000 0.000
EACH 26.000 468.00
18.00000 26.000 468.00
0240 612-00003 DELINEATOR (TYPE III) 14.000 0.000
EACH 14.000 266.00
19.00000 14.000 266.00
0245 614-80385 *RUMBLE STRIP 11,570.000 0.000
LF 7,000.000 700.00
0.10000 7,000.000 700.00
0250 621-00425 *DETOUR 2.000 2.000
LS 0.000 0.00
303,000.00000 2.000 606,000.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.050 2,100.00
42,000.00000 1.000 42,000.00
0260 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
335,000.00000 1.000 335,000.00
0265 627-00005 *EPOXY PAVEMENT MARKING 83.000 0.000
GAL 30.000 2,850.00
95.00000 30.000 2,850.00
0270 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 2.000 250.00
125.00000 2.000 250.00
0275 630-00000 *FLAGGING 500.000 286.000
HOUR 0.000 0.00
20.00000 286.000 5,720.00



CONTID: C14081 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00007 *TRAFFIC CONTROL INSPECTION 126.000 126.000
DAY 0.000 0.00
120.00000 126.000 15,120.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 175.000 114.000
DAY 0.000 0.00
375.00000 114.000 42,750.00
0290 630-80002 *FLASHING BEACON (SOLAR) 10.000 9.000
EACH 0.000 0.00
5,000.00000 9.000 45,000.00
0295 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
1,200.00000 1.800 2,160.00
0300 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 37.800
EACH 0.000 0.00
75.00000 37.800 2,835.00
0305 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 18.000
EACH 0.000 0.00
85.00000 18.000 1,530.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 158.000 142.200
EACH 0.000 0.00
30.00000 142.200 4,266.00
0315 630-80370 *CONCRETE BARRIER (TEMPORARY) 3,672.000 3,304.800
LF 0.000 0.00
25.00000 3,304.800 82,620.00
0320 700-70010 F/A MINOR CONTRACT REVISIONS 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0322 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 700-70021 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,831.200 1,831.200
FA 0.000 0.00
1.00000 1,831.200 1,831.20
0340 700-70025 F/A QUALITY INCENTIVE PAYMENT 18,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70380 F/A EROSION CONTROL 10,000.000 884.210
FA 0.000 0.00
1.00000 884.210 884.21
0540 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE) ARROW PANEL TYPE C
EACH 0.000 0.00
1,500.00000 3.600 5,400.00
0545 630-80380 TRAFFIC CONE TRAFFIC CONE 150.000 135.000
EACH 0.000 0.00
12.50000 135.000 1,687.50
0550 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.800
(TEMPORARY) TEMPORARY IMPACT ATTENUATOR
EACH 0.000 0.00
2,350.00000 1.800 4,230.00
0555 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEY WORK 25.800 25.800
NOT IN THE ORIGINAL CONTRACT
HOUR 0.000 0.00
100.00000 25.800 2,580.00
0565 216-00030 SOIL RETENTION BLANKET (SPECIAL) EROSION BLANKETS AT 2,500.000 2,500.000
DETOUR SLOPES
SY 0.000 0.00
1.39000 2,500.000 3,475.00
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PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0570 900-00006 ADDED ITEM (DOLLAR)/ EMERGENCY REPAIR TO DETOURS 7,520.000 0.000
DOL 7,520.000 7,520.00
1.00000 7,520.000 7,520.00
CAT 0200 CURRENT AMT 2,887,198.20 $ 229,717.70$ 2,465,981.82
CAT NO0300 PORTER DRAW (STR. K-18-GQ)
0355 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0360 206-00000 STRUCTURE EXCAVATION 688.000 688.000
cY 0.000 0.00
15.00000 688.000 10,320.00
0365 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 576.000 389.800
cy 0.000 0.00
100.00000 389.800 38,980.00
0370 206-00200 STRUCTURE BACKFILL (CLASS 2) 224.000 11.200
cy 212.800 2,979.20
14.00000 224.000 3,136.00
0375 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 127.000 127.000
TON 0.000 0.00
54.00000 127.000 6,858.00
0380 502-11274 *STEEL PILING (HP 12X74) 550.400 550.400
LF 0.000 0.00
45.00000 550.400 24,768.00
0385 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
2,300.00000 2.000 4,600.00
0390 515-00120 *WATERPROOFING (MEMBRANE) 763.000 763.000
SY 0.000 0.00
9.00000 763.000 6,867.00
0395 601-03040 CONCRETE CLASS D (BRIDGE) 370.000 370.000
cy 0.000 0.00
575.00000 370.000 212,750.00
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PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 PORTER DRAW (STR. K-18-GQ)

0400 602-00000 *REINFORCING STEEL 21,503.000 21,503.000
1B 0.000 0.00
0.75000 21,503.000 16,127.25
0405 602-00020 *REINFORCING STEEL (EPOXY COATED) 30,867.000 20,771.000
LB 0.000 0.00
1.00000 20,771.000 20,771.00
0405 MATERIAL ALLOWANCE SUPERSTRUCTURE REBAR 7,416.000
1B 0.000 0.00
0.60000 7,416.000 4,449.60
0410 606-11030 *BRIDGE RAIL TYPE 10M 361.000 361.000
LF 0.000 0.00
95.00000 361.000 34,295.00
0410 MATERIAL ALLOWANCE REINFORCING STEEL 58.000
LF 0.000 0.00
4.00000 58.000 232.00
0415 613-00200 *2 INCH ELECTRICAL CONDUIT 397.000 397.000
LF 0.000 0.00
22.00000 397.000 8,734.00
0420 618-00172 PRESTRESSED CONCRETE I (BT72) 1,056.000 1,056.000
LF 0.000 0.00
180.00000 1,056.000 190,080.00
0560 900-00004 ADDED ITEM (CUBIC YARD)/ REQUIRED TYPE V CEMENT FOR 180.500 180.500
ALL CONCRETE IN CONTACT WITH
cy 0.000 0.00
15.00000 180.500 2,707.50
CAT 0300 CURRENT AMT $ 649,709.75 $ 2,979.20$ 625,675.35
CAT NO0301 STEEL HOLLOW (STR. K-18-HA)
0425 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0430 206-00000 STRUCTURE EXCAVATION 706.000 706.000
cYy 0.000 0.00

15.00000 706.000 10,590.00
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PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STEEL HOLLOW (STR. K-18-HA)
0435 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 464.000 464.000
cy 0.000 0.00
100.00000 464.000 46,400.00
0440 206-00200 STRUCTURE BACKFILL (CLASS 2) 165.000 11.800
cY 153.200 2,144.80
14.00000 165.000 2,310.00
0445 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) 150.000 150.000
TON 0.000 0.00
54.00000 150.000 8,100.00
0450 502-11274 *STEEL PILING (HP 12X74) 312.700 312.700
LF 0.000 0.00
45.00000 312.700 14,071.50
0455 503-00042 *DRILLED CAISSON (42 INCH) 75.000 75.000
LF 0.000 0.00
150.00000 75.000 11,250.00
0460 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0465 515-00120 *WATERPROOFING (MEMBRANE) 903.000 903.000
sy 0.000 0.00
9.00000 903.000 8,127.00
0470 601-03040 CONCRETE CLASS D (BRIDGE) 461.000 461.000
cY 0.000 0.00
575.00000 461.000 265,075.00
0475 602-00000 *REINFORCING STEEL 26,627.000 26,627.000
1B 0.000 0.00
0.75000 26,627.000 19,970.25
0480 602-00020 *REINFORCING STEEL (EPOXY COATED) 64,909.000 64,909.000
1B 0.000 0.00
1.00000 64,909.000 64,909.00
0485 606-11030 *BRIDGE RAIL TYPE 10M 428.000 428.000
LF 0.000 0.00
95.00000 428.000 40,660.00
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PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STEEL HOLLOW (STR. K-18-HA)
0490 613-00200 *2 INCH ELECTRICAL CONDUIT 464.000 464.000
LF 0.000 0.00
22.00000 464.000 10,208.00
0495 618-00154 PRESTRESSED CONCRETE I (BT54) 732.000 732.000
LF 0.000 0.00
150.00000 732.000 109,800.00
CAT 0301 CURRENT AMT 658,370.75 $ 2,144.80$ 658,370.75
CAT NO0302 CBC HEADWALL (STR. K-18-G)
0500 206-00000 STRUCTURE EXCAVATION 20.000 20.000
cY 0.000 0.00
15.00000 20.000 300.00
0505 206-00100 STRUCTURE BACKFILL (CLASS 1) 16.000 16.000
cy 0.000 0.00
85.00000 16.000 1,360.00
0510 502-10836 *STEEL PILING (HP 8X36) 45.000 45.000
LF 0.000 0.00
70.00000 45.000 3,150.00
0515 601-03000 CONCRETE CLASS D 10.000 10.000
cy 0.000 0.00
650.00000 10.000 6,500.00
0520 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,460.000 1,095.000
1B 0.000 0.00
1.00000 1,095.000 1,095.00
CAT 0302 CURRENT AMT 12,770.00 $ 0.00$ 12,405.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0525 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0530 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
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PCN: 14081-BID ESTIMATE RUN 08/23/2006
PROJECT: BR 0251-162 ESTIMATE NO: 0009 13:33:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0535 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT $ 39,000.00 $ 0.00s 39,000.00

PROJECT TOTAL CURRENT AMT §

4,247,048.70 $

234,841.70 $ 3,801,432.92



